

SAPC-2902  
Copy 1 of 6

10 December 1955

MEMORANDUM FOR : Project Director  
FROM : Contracting Officer  
SUBJECT : Additional Items for Agenda

1. Specific Supplier Problems:

a. Ramo-Wooldridge

(1) Arrangements to make a modified (by Lockheed) C-47 available to  by December 15, 1955.  will need the C-47 at International Airport to make the necessary installation of gear.

(2) Establishment of ground support requirements by Commo (base duplicating equipment, analysis systems, trailer, etc.)

(3) Additional space for R-W.

*AS* (4) Antenna farm for systems testing.

(5) Tape procurement for Project by R-W.

(6) Small motor procurement problem.

(7) Initiate procurement of long lead-time components of System 2-Commo.

b. Lockheed

(1) Modify C-47 for R-W use.

(2) Training and furnishing of auto-pilot mechanics.

(3) Firemen

(4) Disposal of ARC-12 radios.

(5) Shuttle transportation problems

(6) Coordination with Baird on their System 1

c. P&E/Hycon

- (1) Status of solution of problems posed to Dr. Scott at Washington, D. C. meeting of 7 December 1955 (elimination of gap on ground, overlap, etc.)
- (2) Lens status
- (3) Procurement of developing materials for site.
- (4) Hycon mail procedures.

d. Eastman

- (1) Status of minicard proposal.
- (2) Turn around printer.
- (3) Specification of printer and processor for overseas base to be furnished to Hycon for incorporation in dark room facility.
- (4) Container status
- (5) Possible need for Eastman specialist at overseas base.
- (6) Need for 70 MM viewer (simple) at overseas base.
- (7) Film storage, splicing, etc. problems.
- (8) Schedule for initiation and build-up of processing plant facility.
- (9) Assignment of Project PI to Eastman.

e. Westinghouse

- (1) Shop and storage facilities at site.
- (2) B-17 status.
- (3) Method and schedule for test of first Westinghouse units.
- (4) Westinghouse personnel for overseas use.

f. Baird

- 25X1A
- (1) Coordination with Lockheed on installation
  - (2) Schedule for Flight-testing System 1.
  - (3) Results of  observation of stars at 40,000 feet.

2. General Items

- (1) Need for all suppliers to furnish us photographs for our records.
- (2) Need for periodic progress reports for our information and records. Progress reporting has been spotty.

25X1C

- 
- (4) AF procurement as it may affect our suppliers in the future.
  - (5) Need for periodic reporting on delivery date changes which occur.
- 

25X1A